CitY OF SUGAR LAND

Engineering Department

CIP Project Number: WwW0904
Title: East & West Interceptor Rehabilitation - Phase II

Project Phase: Design
% of Phase Completion

Design Construction

e [T

Cost for this Phase: $ 225,000

Funding Sources: Revenue Bonds
Project Manager: Pete Polito

Contractor: TBD
Consultant: HDR/Claunch & Miller

Project Description:

Design of Phase Il of the rehabilitation of the East and West Interceptor mains. The project is
recommended for a multi-year phased rehabilitation of the North Collection system's two major
interceptor lines approximately 29,000 I.f. constructed in 1974 & 1985 and ranging in size from
30"to 48" pipe.

Justification: Continuation of a citywide program for rehabilitating deteriorated
collection system. The East & West Interceptor mains are critical infrastructure
components, conveying approximately 6.0 MGD WW Flow. An evaluation of the East &
West Interceptors identified approximately $5.5M in repair or replacement needs over a 5-
year period.



Updates: December 2008 -HDR/Claunch & Miller selected for this project. Proposal will
be requested and contract brought to City Council in 2nd quarter.

March 2009 — Request for design proposal on-hold until heavy cleaning and TV inspection
portion of Interceptor Rehabilitation Phase | has been completed, to better define limits and
scope of Phase Il rehabilitation.

June 2009: Contract award is pending final scope definition. Interceptor heavy cleaning and TV
inspection to be done as part of phase | needs to be completed, before final project scope is
determined. This work is being performed now.

July 2009- No Action, still awaiting phase one inspection to determine project scope
August 2009- No Action, still awaiting phase one inspection to determine project scope

September 2009- No Action, still awaiting phase one inspection to determine project scope,
contractor is scheduled to start inspection in October.

October 2009 - Interceptor rehabilitation contractor completed cleaning and TV inspection of
balance of West Interceptor. HDR|CMI currently evaluating inspection report to determine
scope of phase two.

November 2009 — Requested proposal from HDR form final design of phase Il. Interceptor
Rehabilitation Phase Il scope to include the balance of the West Interceptor, not rehabilitated
in Phase |. Anticipate design fee will be under $50K, since HDR already has all necessary data to
complete design.

December 2009 — No change, still awaiting fee proposal for project design.

January 2010 — Submittal of design proposal for Phase Il delayed until Phase | project
completion, scheduled for late February 2010.



